Open_Dicht zetten van een Network activity
Indien een project de status CLSD heeft, deze laten afhalen door Controlling

Stuur een mail naar ISPL/IL - PROJECT CONTROLLING, na terugkoppeling kan
de volgende stappen uitgevoerd worden.

Start transactie CJ20N

Project Builder
2| R | =B | [ E @)
= || e i) 2 | 3% | <

Project Structure: Description Identification

worklist | [T 85

Worklist: Description Project object

I [ Projects

= [2] Last Projects Processed
% ACC Parts Repair AC/0282399
5 ACC Parts Repair AC/0282171
& ACC Parts Repair AC/0282166
& ACC Parts Repair AC/0281787
% ACC Parts Repair AC/0281162

|
Klik op button
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Project Builder

[2)| [F817 | (=1 Ed | B2 EA )

=3 | (=] HE TN =1 | Wj 2|2
Project Structure: Description Identification

BE/0027056 ()

Netwok

v 4 |8 And open | X
|

Worklist | [T

[ [# projects

= [3] Last Projects Processed
% ACC Parts Repair AC/0282399
IEI ACC Parts Repair AC/0282171
5 ACC Parts Repair AC/0282166
IEI ACC Parts Repair AC/0281787
IEI ACC Parts Repair AC/0281162

Klik op button

UNCONTROLLED COPY



582 Project Builder: Project 8E/0027056
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Identification and view selection

Druk op deze button

@ Project Builder: Project 8E/0027056

Project Structure: Description Identification Project Def. 8E/0027056 [cF6-80E Engine
<~ & CF6-80E Engine 8E/0027056 — B e =
b /A Totaal CF6-80F Engine | 8E/0027056 Il

Overviepw(s): E

Basic data Control Administration Long Text Cust. enhancement

Status

System Status TECO

User status DLV

Project coding mask

Screen 8E/0000000-XXX Mask ID +H

Responsibilities QOrganization

Pers.Resp.No. 0 CO area 1000
Company code 1000

Dates Business area

Start: date 19.05.2006 Plant 1000

Finish date 26.08.2006 Location

Factory calend. N7 Profit Center P32RL

Time unit DAY Proj.currency EUR

Fest start date

Finish date (F)

@ 1| EEEE | 2| e

=3 || TN [ R 2 W 5 I R S

Project Structure: Description Identification
~ | CF6-80E Engine 8E/0027056 |
= £\ Totaal CF6-80E Engine 8E/0027056
b £\ Power Plant B8E/0027056-71X

UNCO

&% Totaal CF6-B0E Engine

Identification and view selection
Project Def. 8E/0027056 CF6-80E Engine

Detail: EI
Overview(s): E

Basic data Control Administration Long Text Cust. enhancement

Status

System Status TECO

User status DLV

Project coding mask

Screen 8E/0000000-X3X Mask ID +H+

Responsibilities QOrganization

Pers.Resp.Mo. a CO area 1000
Company code 1000

Dates Business area

Start date 19.05.2008 Plant 1000

Finish date 26.08.2006 Location

Factory calend. N7 Profit Center P32RR

Time unit DAY Proj.currency EUR

Fest start date

Finish date (F)
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Druk op deze button £\ Power Plant

@& Project Builder: Project 8E/0027056

vl | = &/ | E e
= |‘D@| | | | || ju} \||H|__|I|$|ﬁ‘ Identification and view selection
Project Structure: Description Identification Project Def. 8E/0027056 CF6-80E Engine
= 55 CF6-80E Engine 8E/0027056 | Detai:
= £\ Totaal CF6-BOE Engine 8E/0027056 )
Overview(s):
= A power Plant BE/0027056-71X (@) E-
[ E Standard network CFe-80E1 7001060
> £\ Fan Frame and Inlet Gearbox Assembly |8E/0027056-01X Basic dafta k Control h Administration h Long Text } Cust. enhancement
B Fan Rotor/Stator Assembly B8E/0027056-07X
I £\ Core Module BE/0027056-02X Status
I £\ High Pressure Turbine Module BE/0027056-03X T prme
I £\ Low Pressure Turbine Module BE/0027056-04X ystem us
> £\ Accessory Drive Module 8E/0027056-05X User status oLwv

Project coding mask

Screen 8E/0000000-¥3X Mask ID +H

Responsibilities Organization

Pers.Resp.Mo. (i) CO area 1000
Company code 1000

Dates Business area

Start date 19.05.2006 Plant 1000

Finish date 26.08.2006 Location

Factory calend. 7 Profit Center P32RR

Time unit DAY Proj.currency EUR

Fest start date

Finish date (F)

Open de aanvraagde ..X die geopend moet worden.

Voorbeeld 31x moet opengezet worden

Druk op deze b button ﬂﬂ". Core Module

|| Project Builder: Project 8E/0027056

2| |25 = | @
p= ||D5| | | | |‘ i |||H|H_|||%|‘ﬁ| Identification and view selection
Project Structure: Description Identification Project Def. BE/0027056 CF&-80E Engine
= {'% CF6-80E Engine 8E/0027056 | Detail
= ¢\ Totaal CF6-B0E Engine BE/0027056 X
Overview(s):
= /N Power Plant BE/0027056-71X © E
I = standard network CF6-80EL 7001060
I £\ Fan Frame and Inlet Gearbox Assembly |8E/0027056-01X Basic data L Control } Administration L Long Text L Cust. enhancement
b 4 Fan Rotor/Stator Assembly BE/0027056-07X
~ £\ core Module 8E/0027056-02X B
1C / Disassembly 02X Core Module 7001060 1402 e o
02X Cleaning / Tnspection / P&D 7001060 1802 ystem s
Repair 02X Core Engine Module 7001060 2302 <S5 SRR LY
[» Assembly 02X Core Engine Module | 7001060 3402
I £ Compressor Rotor Assembly BE/0027056-31X Project coding mask
[FRAY Compressor Stator Assembly BE/0027056-32X Scraen 9E/0000000-KXX Mask ID nnn
AN Compressor Rear Frame Assembly | BE/D027056-34X
AN Combustor Chamber Assembly BE/0027056-41X
I /A stage 1 HPT Nozzle Assembly 8E/0027056-51X Responsibiities Organization
I £\ High Pressure Turbine Module 8E/0027056-03X Pers.Resp.No. 0 CO area 1000
P /N Low Pressure Turbine Module BE/0027056-04X Company code 1000
[EVAY Accessory Drive Module 8E/0027056-05X :
Dates Business area
Start date 19.05.2006 Plant 1000
Finish date 26.08.2006 Location
Factory calend. N7 Profit Center P322R
Time unit DRY Praj.currency EUR
Fest start date
Finish date (F)
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Druk op deze button @. Cornpressor Rotor Assembly

B|®| Project Builder: Project 8E/0027056

vzl | = & E | = @
= ||DE| | | | || i ||IH|H_‘||E|%| Identification and view selection
Project Structure: Description Identification Project Def. BE/0027056 CFG-80E Engine
= ' CF6-80E Engine 8E/0027056 Detai:
4 & Totaal CF6-B0E Engine B8E/0027056
Overview(s):
= /% Power Plant BE/0027056-71X O] E-
I> = Standard network CF6-80E1 7001060
I £\ Fan Frame and Tnlet Gearbox Assembly |8E/0027056-01X Basic data k Control k Administration L’- Long Text k Cust. enhancement
> £\ Fan Rotor/Stator Assembly BE/0027056-07X
= £\ Core Module 8E/0027056-02X Status
IC / Disassembly 02X Core Module |7001060 1402 FmET E e
02X Cleaning / Inspection / P&D | 7001060 1802 RSty
Repair 02X Core Engine Module 7001060 2302 SEE SELE I
[ Assermbly 02X Core Engine Module  |7001060 3402
=\ Compressor Rotor Assembly B8E/0027056-31X Project coding mask
= B
=1c/ Dlsass.embh-r 31X t?umpress R7001060 1631 . 8E/0000000-K¥X Mask IO pres
=3 31X Cleaning / Inspection / P&D (7001060 1831
Repair 31X Compressor Rotor Ass|7001060 2431
[» =3 Assembly 31X Comp Rotor Ass | 7001060 3231 Responsbilties Organization
> ¢\ Comprassor Stator Assembly BE/0027056-32X Pers.Resp.No. 0 CO area 1000
PRAN Compressor Rear Frame Assembly | 8E/0027056-34X Company code 1000
I £ combustor Chamber Assermbly BE/0027056-41X Dates -
b £\ stage 1 HPT Nozzle Assembly 8E/0027056-51X Usiness area
&> £ High Pressure Turbine Module 8E/0027056-03X i | Start date 19.05.2006 Plant 1000
I £ Low Pressure Turbine Module B8E/0027056-04X% " | Finish date 26.08.2006 Location
I /Y Accessory Drive Module BE/0027056-05X Factory calend. N7 Profit Center P32AR
Time unit DAY Proj.currency EUR
Fest start date
Finish date (F}
. IC / Disassembly 31X Compress Rotor Ass
Klik op de

@8 Project Builder: Project 8E/0027056
|| R |

IEMD@IM | I I |||ﬁ||““|u_“|%|ﬁ| Identification and view selection
Project Structure: Description Identification Activity 7001060 1631 IC/ Disassembly 31X Compress Rotor Ass
=~ T CF6-B0E Engine BE/0027056 Detail: I
~ ¢\ Totaal CF6-B0E Engine BE/0027056 . .
_VA_Eu.\m_aiam_, BE/0027056-71X Cenviewtsl: = 2]
> = standard network CF6-80E1 7001060
I 4N Fan Frame and Inlet Gearbox Assembly 8E/0027056-01X Internal | Extnl | Dates | UserFields | Assignments | Qualfication | Addnldats | Summa_ |h
b £\ Fan Rotor/Stator Assembly B8E/0027056-07X
= £\ core Module 8E/0027056-02X Foer inE
IC / Disassembly 02X Core Module 7001060 1402
02X Ceeaning / Inspection / P&D 7001060 1802 System Status. | MO atrotkey L R et
Repalr 02X Core Engine Module 7001060 2302 WBS element SE/0027056-31X [l project Sum.
[ Assembly 02X Core Engine Module 7001080 3402 Work center BS03CRO / 1000 DistieyCapRgInt
= £ Compressor Rotor Assembly BE/0027056-31X Work 21,7 HR Humber 0 Percent 0
=t D;mss.embry i C.ompress o ass UL LT Calculation key Maintain manually &l Executn factor a
31X Cleaning / Inspection / P&D 7001060 1831
=3 Repair 31X Compressor Rotor Assembly 7001060 2431 Activity Type Business Proc.
[* B3 Assembly 31X Comp Rotor Ass 7001060 3231 Priority Kritische pad &
I £\ Compressor Stator Assembly B8E/0027056-32X Usage i)
£\ Compressor Rear Frame Assembly BE/0027056-34X
I £ Combustor Chamber Assembly BE/0027056-41X :
b £\ Stage 1 HPT Nozzle Asserrbly 85/0027056-51X Scheduing
£ High Pressure Turbine Madule BE/0027056-03X 4 | Mormal duration 2 oY [Flexible Factory Cal. ID. W7
b £\ Low Pressure Turbine Module BE/0027056-04X % | Min. duration 0,0 Red. strategy &
b £\ Accessory Drive Module BE/0027056-05%

Volg de volgende handeling
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Select PE@ CHBE OTO0 BE @

Status b
’1 =
Dates +|  Lock b
Costs * | Unlock 4
i il * *
1 Availability Order accepted Ty
4 Validation/Substitution * | Complete Technicaly U :c
1 - =
§ WBS element v | Fully invoiced * Undo 1
I Metwork v| Close '
1 - Owe
4 Activity v Deletion flag r
[ Component * | User 5tatus b
[ Cancel Fiz Systemfuser status Ctri+F1
= A na (] ey —
L
BB Project Builder: Project 8E/0027056
| = e E
= | IWE A = = A A R R Y Identfication and view selection
Project Structure: Description Identification Activity 7001060 631 IC/ Disassembly 31X Compress Rotor Ass
= ' CF6-8OE Engine 8E/0027056 Detaik
= £\ Totaal CF6-80E Engine B8E/0027056 _
O 2
= £\ power Plant 8E/0027056-71X () EEE
I = standard network CF6-80E1 7001060
I £ Fan Frame and Tnlet Gearbox Assermbly 8E/0027056-01X Internal h Extnl h Dates k User Fields E Assignments k Qualification k Person assignrment k '°||I
b £\ Fan Rotor/Stator Assembly B8E/0027056-07%
= A CEore I\'Lndule " - 8E/0027056-02X General dota
IC / Disassermnbly 02X Core Module 7001060 1402
02X Cleaning / Tnspection | PA&D 7001060 1802 System Siatus  [CHEQEMEHFRRFLERFTC Control key ESHE Subnitwk exists
Repair 02X Core Engine Module 7001060 2302 \WBS element: LA ERES LIProject sum.
[» =3 Assambly 02X Core Engine Module 7001060 3402 Work center PS03CRO / 1000 DistkeyCapRgInt
= £\ Compressor Rotor Assermbly 8E/0027056-31X Work 21,7 HR Nurmber Percent
i
IC / Disassembly 31X (?ompress Rotor Ass 7001060 1631 Calculation key Maintain manualy o Executn factor a
3 31X Cleaning / Inspection [ PAD 7001060 1831
Repair 31X Compressor Rotor Assembly 7001060 2431 Actwity Type Business Proc.
[» &3 Assembly 31X Comp Rotor Ass 7001060 3231 Priority Kritische pad o]
I £ Compressor Stator Assembly BE/D027056-32X UUsage &
I £\ Compressor Rear Frame Assembly BE/0027056-34%
I £\ combustor Chamber Assembly BE/0027056-41X -
Scheduling
I £\ Stage 1 HPT Nozzle Assermbly BE/0027056-51X ) )
I £\ High Pressure Turbine Module 8E/0027056-03X ’ MNormal duration 2 pa¥ [ Flexible Factory Cal. ID i
£\ Low Pressure Turbine Module 8E/0027056-04% 2 | Min. duration Red. strategy &
I £\ Accessory Drive Module B8E/0027056-05%

Doe deze stappen ook met
31X Cleaning / Inspection / P&D
Repair 31X Compressor Rotor Assembly

Assembly 31X Comp Rotor Ass

=l
Klik op = button
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Dicht zetten van een Network activity

Start transactie CJ20N

Project Builder

2| 22| ==l B | E R

Project Structure: Description Identification

Worklist: Description Project object

I [ Projects
= [2] Last Projects Processed

'E' ACC Parts Repair AC/0282171
'E' ACC Parts Repair AC/02B82166
'E' ACC Parts Repair AC/0281787
5= ACC Parts Repair AC/02B81162
.
Klik op button
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Project Builder

[2)| [F817 | (=1 Ed | B2 EA )

=3 | (=] HE TN =1 | Wj 2|2
Project Structure: Description Identification

BE/0027056 ()

Netwok

v 4 |8 And open | X
|

Worklist | [T

[ [# projects

= [3] Last Projects Processed
% ACC Parts Repair AC/0282399
IEI ACC Parts Repair AC/0282171
5 ACC Parts Repair AC/0282166
IEI ACC Parts Repair AC/0281787
IEI ACC Parts Repair AC/0281162

Klik op button
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2zl | = &/EE | E | B4 @
IEMDQl I | I ‘\’ﬁ'l||ﬂ|u_|l|$|‘a| Identification and view selection

Project Structure: Description
= = CF6-80E Engine
I> £\ Totaal CF6-8OE Engine

Volg de volgende stappen

Select 4
) Status g
| Dates b
Costs b
1 Avallability b
]- Validation/Substitution ¥
§ WBS element :
M Metwork 4
Activity C
Component b
Cancel F12

Identification
B8E/0027056
B8E/0027056

Help

@

Project Def. BE/0027056 |cF6-80E Engine
Detait:
Overview(s): E

Basic data h Control } Administration E Long Text k

Cust. enhancement

Status

System Status EREL

User status DLV

Project coding mask

Screen BE/0000000-XEX Mask 1ID ++

Responshilities QOrganization

Pers.Resp.No. a CO area 1000
Company code 1000

Dates Business area

Start date 19.05.2006 Plant 1000

Finish date 26.08.2006 Location

Factory calend. 7 Profit Center P32RA

Time unit DRY Proj.currency EUR

Fest start date

Finish date (F)

IQ[H][EEI@@@@IEI@

Lock 4

Unlock +

Order accepted b ey
Complete Technically ¥ Set 1
Fully invoiced v :
Close +

Deletion flag b Do
User Status b N
System/user status Ctri+F1
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%P2 Project Builder: Project 8E/0027056
7| | B | E | B @

= ||DB|“| |- | |‘ i l‘“|w|||$|a‘ Identification and view selection
Project Structure: Description Identification Project Def. 8E/0027056 CF6-B0E Engine
= & CF6-B0E Engine 8E/0027056 <IN Dpetai
S )
£\ Totaal CF6-80E Engine BE/0027056 hd e
< £\ Power Plant BE/0027056-71X
~ = Standard network CF6-80E1 7001080
~ = Stage 0 7001060 0050 Basic data | Control | Administration | Long Text | Cust. enhancement
< Start stage 0 0240
<> Finish stage 0 9241 | M5tus
i Stage 1 7001060 0051
< start stage 1 0243 System Status TECO
<& Finish stage 1 9243 User status LB
i Stage 2 7001060 0052
< start stage 2 9244 Project coding mask
< Finish stage 2 223 Screen 8E/0000000-XXX Mask D 4+t
i Stage 3 7001060 0053
< start stage 3 0245
< Finish stage 3 9247 Responsibilties Organization
Motor samenbouwen 7001060 0171 Pers.Resp.No. 1] CO area 1000
Inkomend proces AWW 7001060 0271 Company code 1000
IC 71X Power Plant 7001060 0371 Dates Busi
ESG 71X Power Plant 7001060 0671 usiness area
Disassembly 71X Power Plant 7001060 1271 i | Start date 19.05.2008 Plant 1loao
71X Cleaning / Inspection | P&D 7001060 1771 © | Finish date 26.08.2006 Location
Dispositie hele project 7001060 1801 Factory calend. 7 Profit Center P32RR
Scheurcontrole hele project 7001060 185C Time unit DAY T EUR
= Wassen hele project 7001060 18WA
Orderdate 7001060 1999 Fest start date
Repair 71X Power Plant 7001060 2271 Finish date (F)
Parts Date Aprep 7001060 2700
2] Assembly Power Plant 7001080 3571 N
Testcel run 7001060 3671 =

=)
Klik op = button

Project heeft de status TECO en de desbetreffende .. X is weer gesloten

Indien het project van CLSD was afgehaald graag Controlling weer een mail sturen

Stuur een mail naar ISPL/IL - PROJECT CONTROLLING
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